

File

Dill Enterprises Inc.

City of Lee's Summit

Permit # PRCOM20130362

Address: 319 SE Douglas ST

Dear Sirs,

We are asking for an extension of Permit #. Due to the extensive amount of the work, and the variety of contractors required to do the project, the length of time for the bidding process was longer than expected.

We anticipate that work will begin in August, well within the 6 month timeframe listed on the Permit. The duration of the work will take the project past the current expiration date.

We are requesting that the permit be extended for an additional 3 months to accommodate the completion of the work. At this time we are expecting the bulk of the project to be completed by November 2014, however, as you know, the application of the stucco is affected by the weather conditions.

It is our intention to begin the project on the exteriors of the building that are viewable from the SE Douglas street area and work into the interior courtyard areas.

We appreciate your cooperation with this extension request.

JB moved expiration date back to 9/31/13
per above request and pending further info.

Kevin Dill

Kevin@dillenterprises.com