
PUBLIC WORKS ENGINEERING DIVISION

Inspection Summary

Permit #: PRPWFC20171247, Public Works Infrastructure Permit - Commercial

Saint Luke's - OR Expansion #2

Address: 100 NE SAINT LUKES BLVD, LEES SUMMIT, MO 64086

This work has been inspected and the inspection results noted below. Please call for re-inspection once all corrective actions have been completed. Do not cover any work until approved.

Inspection Item:

Inspection:	Inspector:	Outcome:	Date:
DEI-Site Visit	John DiMauro	Partial	Friday, January 19, 2018

Informational

1 John DiMauro 06/07/2017 4:01 PM
No utility work.

Informational

2 John DiMauro 06/05/2017 2:33 PM
No utility or parking lot construction today.

Informational

3 John DiMauro 05/18/2017 2:14 PM
No utility or parking lot construction work at this time.

Informational

4 John DiMauro 05/08/2017 10:02 AM
Crews are on site working.

Informational

5 John DiMauro 05/09/2017 10:34 AM
Crews are on site today working on the storm sewer relocation.

Informational

6 John DiMauro 05/10/2017 3:40 PM
Crews on site today working on the storm and sanitary sewer lines.

Informational

7 John DiMauro 05/11/2017 11:25 AM
Crews on site working on the utility plans.

Informational

8 John DiMauro 05/12/2017 3:27 PM
Crews on site working today.

Informational

9 John DiMauro 05/15/2017 3:10 PM
Crews on site.

Informational

10 John DiMauro 05/22/2017 3:01 PM
No utility or parking lot construction work at this time.

Informational

11 John DiMauro 05/24/2017 3:23 PM
No utility or parking lot construction work at this time.

Informational

12 John DiMauro 05/31/2017 8:12 AM
No utility or parking lot construction work at this time.

Informational

13 John DiMauro 06/09/2017 3:36 PM
No utility work.

Informational

14 John DiMauro 06/12/2017 3:42 PM
No utility work.

Informational

15 John DiMauro 06/15/2017 3:47 PM
No utility work.

Informational

16 John DiMauro 06/21/2017 3:36 PM
No utility work.

Informational

17 John DiMauro 06/27/2017 2:43 PM
No utility or paving construction today.

Informational

18 John DiMauro 06/29/2017 3:52 PM
No utility work.

Informational

19 John DiMauro 06/30/2017 11:18 AM
No utility work.

Informational

20 John DiMauro 07/05/2017 10:21 AM
No utility or paving construction this morning.

Informational

21 John DiMauro 07/07/2017 11:20 AM
No utility or paving construction this morning.

Informational

22 John DiMauro 07/10/2017 3:25 PM
No utility or paving construction this morning.

Informational

23 John DiMauro 07/14/2017 3:48 PM

No utility or paving construction today.

Informational

24 John DiMauro 07/19/2017 3:39 PM

No utility or paving construction today.

Informational

25 John DiMauro 07/24/2017 3:35 PM

No utility or paving construction today.

Informational

26 John DiMauro 07/26/2017 3:31 PM

No utility or paving construction today.

Informational

27 John DiMauro 07/27/2017 3:31 PM

No activity.

Informational

28 John DiMauro 08/08/2017 3:05 PM

No utility work.

Informational

29 John DiMauro 08/22/2017 10:46 AM

No utility or paving construction. The general contractor said they plan to raise the storm inlet structure on thursday 8/24/17.

Informational

30 John DiMauro 08/28/2017 3:22 PM

No utility or paving construction.

Informational

31 John DiMauro 01/19/2018 2:57 PM.

Jeremy Young and I met with Dave from JE Dunn today to go over the plan for finalizing the project. There is a section of curb that is unfinished. Dave informed me that the curb is for a phase two of the project and it will be replaced in the spring of 2018.

Comments:
