



LEE'S SUMMIT MISSOURI

Substantial Completion and Temporary Occupancy Extension Request

Permit Number 2023-1857	Date 12-14-23
Project Name Trumark Homes LLC	Project Address 4809 NE Jamestown Dr

Instructions: This form must be completed to request the extension of additional time on a project.

Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

Items left are Exterior items and All to be completed by Buyer (Now Homeowner) they are installing a pool, sprinkler system, landscaping and Sod. My guess it will take to July 2024 to complete.

So to help both of us out, can I get a 6 month Extension I will pay all the Fee's now, This will keep us From going back every month we can just Do It All Now!

Thanks
MARK

Development Services

220 SE Green Street | Lee's Summit, MO 64063 | P: 816.969.1200 | F: 816.969.1221 | cityofLS.net



LEE'S SUMMIT MISSOURI

Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

July 2024

Name:

MARK YANCIK

Phone:

816 564 5613

E-Mail:

TRMARKHOMES.MARK@GMAIL

City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use):

Date:

Development Services

220 SE Green Street | Lee's Summit, MO 64063 | P: 816.969.1200 | F: 816.969.1221 | cityofLS.net