



Substantial Completion and Temporary Occupancy Extension Request

Permit Number PRCOM20234293	Date 1.11.24
Project Name Midwest Distribution TI	Project Address 1220 NW Main Street, Lees Summit, MO

Instructions: This form must be completed to request the extension of additional time on a project.

Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

We have been and are still working with the respective engineering entities to provide the documents to support the racking on this project. We request an additional TCO 30-day extension while we get this finalized.



LEE'S SUMMIT MISSOURI

Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

Name: Greg Mitchem

Phone: 913.529.9193

E-Mail: gmitchem@forgeconstructionkc.com

City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): _____

Date: _____

Development Services

220 SE Green Street | Lee's Summit, MO 64063 | P: 816.969.1200 | F: 816.969.1221 | cityofLS.net