

From: [Jones, Dalton](#)
To: [McKee, Danielle](#)
Subject: FW: Bore Request for WORK ORDER LSMT 1062887
Date: Friday, March 22, 2024 2:21:14 PM
Attachments: [Outlook-evergy log.png](#)
[Bore Request.pdf](#)
[Evergy Lee's Summit - WR #1062887 - Design File Set \(Pages 01-03\).pdf](#)
[image001.png](#)

Last one!

Thanks

Dalton Jones

Project Manager/Estimator

Cell: 816-398-5409



From: Trenton S Ellis <trenton.ellis@evergy.com>
Sent: Thursday, March 21, 2024 4:02 PM
To: Jones, Dalton <Dalton.Jones@capitalelectric.com>; Kurtz, Jacob
<Jacob.Kurtz@capitalelectric.com>; Craig, Carter <carter.craig@capitalelectric.com>
Subject: Fw: Bore Request for WORK ORDER LSMT 1062887

**** WARNING: EXTERNAL SENDER. NEVER click links or open attachments without positive sender verification of purpose. DO NOT provide your user ID or password on sites or forms linked from this email. ****

Internal Use Only

Forgot to change the address. Make your paperwork reflect.

524 SW 3rd St, Lee's Summit, MO 64063

Thanks,

Trenton S. Ellis, E.I.T.

Distribution Field Construction Supervisor

O: 816-652-1985 **M:** (660) 287-2353

Trenton.Ellis@evergy.com



CONFIDENTIALITY NOTICE

This message and the accompanying documents contain information that belongs to the sender and may contain information that is privileged, confidential, or exempt from disclosure under applicable law. If the reader of this e-mail is not the intended recipient, you are hereby notified that you are strictly prohibited from reading, disseminating, distributing, copying, or taking action in reliance on the content of this communication. If you have received this e-mail in error, please notify the sender immediately and destroy the original transmission. Thank you.

From: Trenton S Ellis <trenton.ellis@evergy.com>

Sent: Thursday, March 21, 2024 4:00 PM

To: CSCL URD <urd@capitalelectric.com>

Cc: Jenny Casey <jenny.casey@evergy.com>; Pat Wilson <patsy.wilson@evergy.com>; Douglas Hinkle <douglas.hinkle@evergy.com>; David Hazen <david.hazen@evergy.com>; Caleb Jones <caleb.jones@evergy.com>

Subject: Fw: Bore Request for WORK ORDER LSMT 1062887

Good Afternoon Capital Team,

Please see attached for contractor assignment. 'New Business, Govt Required Relocation' with **04/15/2024** due date. On site Evergy C&M contact is **Caleb Jones (+1 (816) 289-8602)**. We will need to coordinate contractor progression with the new pole installations. Looks like most of this primary is looped, so we can start next available rig. Service center would like to have poles set before the bore work approaches the new structures. Get with me if you have any questions or if you'd like to meet on site.

Thanks,

Trenton S. Ellis, E.I.T.

Distribution Field Construction Supervisor

O: 816-652-1985 **M:** (660) 287-2353

Trenton.Ellis@evergy.com



CONFIDENTIALITY NOTICE

This message and the accompanying documents contain information that belongs to the sender and may contain information that is privileged, confidential, or exempt from disclosure under applicable law. If the reader of this e-mail is not the intended recipient, you are hereby notified that you are strictly prohibited from reading, disseminating, distributing, copying, or taking action in reliance on the content of this communication. If you have received this e-mail in error, please notify the sender immediately and destroy the original transmission. Thank you.

From: Pat Wilson <patsy.wilson@evergy.com>
Sent: Wednesday, March 20, 2024 10:19 AM
To: 240 Underground Construction <240UndergroundConstruction@evergy.com>
Cc: distribution projectmanagement <DistribProjectMgt@evergy.com>; Pat Wilson <patsy.wilson@evergy.com>
Subject: Bore Request for WORK ORDER LSMT 1062887

Bore Request Initiator: Pat Wilson

Cable Replacement Priority: High

Work Order: 1062887

Priority: HIGH - NEW BUSINESS (GOVT REQUIRED - ROAD RELOCATION)

Business Unit: GMO

Operating Unit: 20105

Account: 107000

Resource: 1100

Dept: 292

Project ID: 50035547

Bore Type: New-No Bid

Design Required: N

Bore Address: 3RD ST LEE'S SUMMIT

Brief Description: Bore 123' of 3" from, OP 43-46 to replace secondary - bore 263' of 2" from OP 58-57/58-59/59-60 and to intercept existing direct buried primary - Bore 245' of 4" from OP 58-60 to intercept existing direct buried primary- install all enclosure and cable on URD portion of the project-coordinate with OH crew for pole placement and riser.

Work Required: Conduit+cable+splice/terminate

New Conduit Size: Oth-Spcfy

New Cable Size: Refer to prints

Estimated Total Length (ft): 650

Circuit Number: 37631

Existing Cable Number: Refer to prints

New Cable Number: Refer to prints

Energization Date (new business only): 4/15/2024