

Substantial Completion and Temporary Occupancy Extension Request

Permit Number	Date
PRRES20250131	15 June 2025
Project Name	Project Address
Workshop	1932 SW Merryman Drive Lee Summit MO 64082

Instructions: This form must be completed to request the extension of additional time on a project.

Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

The work has not been finished for a couple reasons. I was unaware I had 180 days to complete the project. I have been constructing the workshop from scratch and I was building

the cabinets which prevented me from installing the under cabinet lighting, which is the only item left to do before scheduling the final inspection. The upper cabinets are done but an injury to my hand is now preventing me from finishing the work expeditously. I invite the building codes enforcer to stop by to visually check up on the work. All I would need is a date and time.



Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number: https://devservices.citvofls.net/Permit/Locator

intps://devservices.cityons.net/Permit/Locator	
I am not sure on the recovery time of my injury but I am assuming a 90 day should be sufficent.	
Daniel Name: Raimondi 661-877-7498 Phone: djr7200@yah E-Mail: 00.com	
City Review:	
This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.	
Approval (City Use):	
Date:	