



**PROJECT:** Q39 SHELL – LEE’S SUMMIT, MO  
**CHANGE NARRATIVE:** ADDENDUM 03  
**DOCUMENT DATE:** 11/20/25

The general contractor shall obtain approval of the Construction Manager before beginning the Work defined in this revision to the originally issued contract documents dated 05/01/25 and any/all subsequent contract modifications.

### **SUMMARY**

- Site lighting revisions
  - Related landscaping revisions

### **ARCHITECTURAL**

#### **A000 COVER SHEET**

##### PROJECT INFORMATION

- a. Revise latest revision and issue date.

##### DRAWING INDEX

Revise latest revision and issue date columns.

### **CIVIL**

#### **L100 LANDSCAPE PLAN**

##### LANDSCAPE PLAN

Tree moved due to light pole relocation.

#### **C200 SITE PLAN**

##### PLAN VIEW

Revised the extents of concrete on the north entrance to cover storm pipes.

#### **C700 STORM LINE 100**

##### PLAN VIEW

Revised the connection to the public system due to Everygy duct bank location and elevations.

#### **C701 STORM LINE 200 & 300**

##### PLAN VIEW

- a. Revised storm line 200 for the pipe to be shallower to avoid Evergy duct bank. Storm line in between structures 200 and 201 to be a double 12" RCP to maintain cover over pipe and clearance over duct bank.

## **ELECTRICAL**

### **E001 SITE PLAN – ELECTRICAL**

#### **SITE PLAN-ELECTRICAL**

Revised location of double head pole light from east side of building to parking lot island.

Revised location of single head pole from west side of building to back of building.

Revised locations of bollards and added bollards to site plan.

Reduced quantity of "B" Fixtures at Canopy locations.

### **E002 SITE PLAN – PHOTOMETRIC**

#### **SITE PLAN-PHOTOMETRIC**

Revised photometric per E001 revisions.

### **E200 FLOOR PLAN – LIGHTING**

#### **FLOOR PLAN-LIGHTING**

Revised quantity of type "B" light fixtures at canopy areas.

### **E600 ELECTRICAL SCHEDULES, GEN. NOTES, & SYMBOLS**

#### **RELAY PANEL SCHEDULE**

Revisions to schedule for programming and assigned circuit numbers.

#### **LIGHTING FIXTURE SCHEDULE**

Revised Light Fixture Schedule for bollard type "SB".

End of narrative