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Hy-Vee Construction 
 

Project No: 
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Activity Date: 02/10/2021
Temperature: 15

PM: Tyler Fadler
Technician: Wallace, Charles

Report Number: 3
Weather: Sunny

Services Performed: Other
Describe Other: Slab Dowels

Remarks / Comments

Were all scheduled activities completed: Yes
Were there any delays affecting our activities: No
Report emailed to client or contractor: No
General Comments:
Observed drill and epoxy of slab dowels into existing slab at utility trench infills at W and S vestibule and Dining area  appeared
placed per plan.

Daily Field Notes

11529 W. 79th St, Building 21
Lenexa, KS 66214
Phone: 9139620909

Client:

HyVee Construction
5605 N.E. 22nd Street
Des Moines, IA 50313

Project:

B2100276
HyVee  Lee's Summit #2 Remodel
310 SW Ward Rd
Lees Summit, MO 64081

Page 1 of 2Page 1 of 1

Tyler Fadler



Activity Date: 02/15/2021
Temperature: 15

PM: Tyler Fadler
Technician: Wallace, Charles

Report Number: 4
Weather: Sunny

Services Performed: Other
Describe Other: Slab Dowels

Remarks / Comments

Were all scheduled activities completed: Yes
Were there any delays affecting our activities: No
Report emailed to client or contractor: No
General Comments:
Observed drill and epoxy of slab dowels into the existing slab at meat department utility trench slab infills  appeared placed per plan.

Daily Field Notes

11529 W. 79th St, Building 21
Lenexa, KS 66214
Phone: 9139620909

Client:

HyVee Construction
5605 N.E. 22nd Street
Des Moines, IA 50313

Project:

B2100276
HyVee  Lee's Summit #2 Remodel
310 SW Ward Rd
Lees Summit, MO 64081

Page 1 of 2Page 1 of 1

Tyler Fadler



To the best of our knowledge, work inspected was done in accordance with the approved plans, specifications and applicable
workmanship provisions of the current IBC, except as noted above.

Activity Date: 04/13/2021 City of: Lees Summit MO Report Number: 6

Technician: Johnson, David Braun Intertec PM: Tyler Fadler Weather: Clear 55

Coverage Frequency Notes

Masonry Construction Periodic

Architect/engineer authorized changes to approved plans?: No

Work Completed Description:
BIC was on site for observation of drill and epoxy for the entry of the frozen food storage Grid Line G to H, 10 to 11.  No epoxy of bars
today due to contractor not having the approved epoxy..

Tests Performed:
Observation

Outstanding discrepancies on this project?: No Report discussed with and sent to contractor?: No

Special Inspection Daily Report

11529 W. 79th St, Building 21
Lenexa, KS 66214
Phone: 9139620909

Client:

HyVee Construction
5605 N.E. 22nd Street
Des Moines, IA 50313

Project:

B2100276
HyVee  Lee's Summit #2 Remodel
310 SW Ward Rd
Lees Summit, MO 64081

Page 1 of 2Page 1 of 1



To the best of our knowledge, work inspected was done in accordance with the approved plans, specifications and applicable
workmanship provisions of the current IBC, except as noted above.

Activity Date: 04/14/2021 City of: Lees Summit MO Report Number: 7

Technician: Johnson, David Braun Intertec PM: Tyler Fadler Weather: Clear 57

Coverage Frequency Notes

Masonry Construction Periodic

Architect/engineer authorized changes to approved plans?: No

Work Completed Description:
BIC was onsite for observation of drill and epoxy for the entry of the frozen food storage Grid Line G to H, 10 to 11.  The holes for the
lintel wall construction were drilled to a 6" depth, cleaned and bars were placed using Hilti HY 270 adhesive.  The masonry for the
entry sides for the lintel wall was constructed and grouted from 0 to 4', 4' to 8', and  8' to 12'.  The grout and reinforcing steel were
placed in accordance with plans and specifications.

Tests Performed:
Observation

Outstanding discrepancies on this project?: No Report discussed with and sent to contractor?: No

Special Inspection Daily Report

11529 W. 79th St, Building 21
Lenexa, KS 66214
Phone: 9139620909

Client:

HyVee Construction
5605 N.E. 22nd Street
Des Moines, IA 50313

Project:

B2100276
HyVee  Lee's Summit #2 Remodel
310 SW Ward Rd
Lees Summit, MO 64081

Page 1 of 2Page 1 of 1



To the best of our knowledge, work inspected was done in accordance with the approved plans, specifications and applicable
workmanship provisions of the current IBC, except as noted above.

Activity Date: 04/15/2021 City of: Lees Summit MO Report Number: 8

Technician: Johnson, David Braun Intertec PM: Tyler Fadler Weather: Clear 45

Coverage Frequency Notes

Masonry Construction Periodic

Architect/engineer authorized changes to approved plans?: No

Work Completed Description:
BIC was onsite for observation of drill and epoxy for the entry of the frozen food storage Grid Line G to H, 10 to 11.  The masonry for
the entry sides for the lintel wall was constructed and grouted from 12' to 15'8".  The grout and reinforcing steel were placed in
accordance with plans and specifications.

Tests Performed:
Observation

Outstanding discrepancies on this project?: No Report discussed with and sent to contractor?: No

Special Inspection Daily Report

11529 W. 79th St, Building 21
Lenexa, KS 66214
Phone: 9139620909

Client:

HyVee Construction
5605 N.E. 22nd Street
Des Moines, IA 50313

Project:

B2100276
HyVee  Lee's Summit #2 Remodel
310 SW Ward Rd
Lees Summit, MO 64081

Page 1 of 2Page 1 of 1



To the best of our knowledge, work inspected was done in accordance with the approved plans, specifications and applicable
workmanship provisions of the current IBC, except as noted above.

Activity Date: 04/16/2021 City of: Lees Summit MO Report Number: 9

Technician: Johnson, David Braun Intertec PM: Tyler Fadler Weather: Cloudy 44

Coverage Frequency Notes

Masonry Construction Periodic

Architect/engineer authorized changes to approved plans?: No

Work Completed Description:
BIC was onsite for observation of drill and epoxy for the entry of the frozen food storage Grid Line G to H, 10 to 11.  The steel beam
lintel was placed at 15'8" and the anchor bolts placed at 8" embedment in freshly placed grout of the 15'8" masonry unit.  The grout
and reinforcing steel were placed in accordance with plans and specifications.

Tests Performed:
Observation

Outstanding discrepancies on this project?: No Report discussed with and sent to contractor?: No

Special Inspection Daily Report

11529 W. 79th St, Building 21
Lenexa, KS 66214
Phone: 9139620909

Client:

HyVee Construction
5605 N.E. 22nd Street
Des Moines, IA 50313

Project:

B2100276
HyVee  Lee's Summit #2 Remodel
310 SW Ward Rd
Lees Summit, MO 64081

Page 1 of 2Page 1 of 1



Page 1 of 2VISUAL EXAMINATION REPORT

VT 100-1_a Rev. 04-18

Customer Contact:
Tyler Fadler

Per Diem:
na

Unit #:
na

No. on Job:
1

Travel if Applicable:    
Hours: 1.5 Miles Total: 85

Hours Worked: Total Hours:
45am to and to 8am

CLIENT REPRESENTATIVE

Print Name / Signature Print Name / Signature

Stephen Randleman/

Date Inspection Level

CWI/ICC

Date

03/18/2021

Print Name / Signature Date

PEER REVIEW (IF APPLICABLE):

Client acknowledges that it is responsible for the failure of any items inspected to meet standards, and for remediation. Client has 15 business days following the date Acuren provides the Deliverable to inspect it, 
identify deficiencies in writing, and provide written rejection, or else the Deliverable will be deemed accepted. The Deliverable and other services provided by Acuren are governed by a Master Services Agreement 
(“MSA”). If the parties have not entered into an MSA, then the Deliverable and services are governed by the SOW and the “Acuren Standard Service Terms” (www.acuren.com/serviceterms) in effect when the 
services were ordered.

ACUREN INSPECTOR

Client acknowledges receipt and custody of the report or other work (“Deliverable”). Client agrees 
that it is responsible for assuring that acceptance standards, specifications and criteria in the 
Deliverable and Statement of Work (“SOW”) are correct. Client acknowledges that Acuren is 
providing the Deliverable according to the SOW, and not any other standards.

CUSTOMER:

Braun @ Hyvee Lee's Summit #2 Remodel 733403
DATE:

03/18/2021
LOCATION/ADDRESS:

310 SW Ward Rd  Lee's Summit, MO
CUSTOMER CONTACT:

Joe Lorensen/Thomas Remus
PART # / DRAWING #:

Approved Contract Documents
CUSTOMER PO #:

B2100276
CUSTOMER WO #:

ITEM DESCRIPTION:

Deli Area: Field Welding Inspection on Bar Joist Reinforcing 4-JR5's
STAGE OF MANUFACTURE:

In Process
SURFACE CONDITION:

As Welded

ACUREN SERVICE CALL #:CUSTOMER:

Braun @ Hyvee Lee's Summit #2 Remodel 733403
DATE:

03/18/2021
LOCATION/ADDRESS:

310 SW Ward Rd  Lee's Summit, MO
CUSTOMER CONTACT:

Joe Lorensen/Thomas Remus
PART # / DRAWING #:

Approved Contract Documents
CUSTOMER PO #:

B2100276
CUSTOMER WO #:

ITEM DESCRIPTION:

Deli Area: Field Welding Inspection on Bar Joist Reinforcing 4-JR5's
STAGE OF MANUFACTURE:

In Process
SURFACE CONDITION:

As Welded

ACUREN SERVICE CALL #:

SMI300642

Remote

Direct

Natural

Artificial

Light Level:

Light Meter Mfr:

Artificial Lighting: Approved Flashlight

VISUAL AIDS (EQUIPMENT MANUFACTURER & S/N):

N/A

LIGHTING: FC: 100

S/N: n/a

Lux:

Cal Date: N/A

MATERIAL:

Structural Steel
THICKNESS:

Various in.

QUANTITY:

N/A

COMMENT:

Periodic Inspection
SURFACE PREPARATION:

Welds Slagged

NDE PROCEDURE

VT-1
REV.

24
SPECIFICATION/CODE

AWS,AISC,IBC
REV./EDITION

2020

PARTS INSPECTED:

See Below
ACCEPTANCE STANDARD

Clause 7, RCSC, Sect 1704

REJECTED:

N/A
ACCEPTED:

N/A

SIZE:

N/A
MISCELLANEOUS:

Items Quantity Comments Accept/Reject

 Deli Area Bar 
Joist 
Reinforcing on 
4-JR5's 

All 
Described

Acuren arrived on site and met with Thomas Remus with HyVee who provided approved plans. Acuren 
observed the field modifications and welding to 4 existing JR5 bar joists in Deli area between J-H/4-5.  Only 
the west 2/3rds of the bar joists modifications have been completed at this time.  All field welding on these 
bar joists modifications was observed to be in substantial compliance with AWS D1.1 and the approved con-
tract documents,except for the following discrepancies #1 and #2 listed below with photos. These discrepan-
cies were subsequently accepted by the EOR in the attached email. Therefore they are acceptable as 
is=Satisfactory. 
 

Accept



Page 2 of 2

Photo_Summary Rev. 04-18

PHOTOGRAPHIC SUMMARY SHEET
CUSTOMER:

Braun @ Hyvee Lee's Summit #2 Remodel 733403
DATE:

03/18/2021
LOCATION/ADDRESS:

310 SW Ward Rd  Lee's Summit, MO
CUSTOMER CONTACT:

Joe Lorensen/Thomas Remus
PART # / DRAWING #:

Approved Contract Documents
ITEM DESCRIPTION:

Deli Area: Field Welding Inspection on Bar Joist Reinforcing 4-JR5's

CUSTOMER PO #:

B2100276
CUSTOMER WO #:

STAGE OF MANUFACTURE:

In Process
SURFACE CONDITION:

As Welded

ACUREN SERVICE CALL #:

SMI300642

Photo 1

Discrepancy #1: Bar Joist JR5 at grid 5: 1/2" round 
bar does not extend 8" past panel point but rather 
stops at the panel point. EOR has approved this 
discrepancy in attached email=Satisfactory.

Photo 2

Discrepancy #2: 2-Bar Joist JR5 at grids 4.3 and 4.4 
west end. No splice bars were added to splice where 
additional 1/2" x 12" long round bar was added to 
bring reinforcing 8" past panel point. Approved 
drawing requires 12" splice bars at all splices. 
However, EOR has approved this discrepancy as 
is=Satisfactory. 

 



Page 1 of 1VISUAL EXAMINATION REPORT

VT 100-1_a Rev. 04-18

Customer Contact: Per Diem: Unit #: No. on Job: Travel if Applicable:    
Hours: 1.5 Miles Total: 85

Hours Worked: Total Hours:
38 to and to 11

CLIENT REPRESENTATIVE

Print Name / Signature Print Name / Signature
Kyle Conaway

Date Inspection Level
CWI/ICC

Date
03/22/2021

Print Name / Signature Date

PEER REVIEW (IF APPLICABLE):

Client acknowledges that it is responsible for the failure of any items inspected to meet standards, and for remediation. Client has 15 business days following the date Acuren provides the Deliverable to inspect it, 
identify deficiencies in writing, and provide written rejection, or else the Deliverable will be deemed accepted. The Deliverable and other services provided by Acuren are governed by a Master Services Agreement 
(“MSA”). If the parties have not entered into an MSA, then the Deliverable and services are governed by the SOW and the “Acuren Standard Service Terms” (www.acuren.com/serviceterms) in effect when the 
services were ordered.

ACUREN INSPECTOR

Client acknowledges receipt and custody of the report or other work (“Deliverable”). Client agrees 
that it is responsible for assuring that acceptance standards, specifications and criteria in the 
Deliverable and Statement of Work (“SOW”) are correct. Client acknowledges that Acuren is 
providing the Deliverable according to the SOW, and not any other standards.

CUSTOMER:

Braun @ Hyvee Lee's Summit #2 Remodel 733403
DATE:

03/22/2021
LOCATION/ADDRESS:

310 SW Ward Rd  Lee's Summit, MO
CUSTOMER CONTACT:

Joe Lorensen/Thomas Remus
PART # / DRAWING #:

Approved Contract Documents
CUSTOMER PO #:

B2100276
CUSTOMER WO #:

ITEM DESCRIPTION:

Deli Area: Field Welding Inspection on Bar Joist Reinforcing 4-JR5's
STAGE OF MANUFACTURE:

Final
SURFACE CONDITION:

As Welded

ACUREN SERVICE CALL #:CUSTOMER:

Braun @ Hyvee Lee's Summit #2 Remodel 733403
DATE:

03/22/2021
LOCATION/ADDRESS:

310 SW Ward Rd  Lee's Summit, MO
CUSTOMER CONTACT:

Joe Lorensen/Thomas Remus
PART # / DRAWING #:

Approved Contract Documents
CUSTOMER PO #:

B2100276
CUSTOMER WO #:

ITEM DESCRIPTION:

Deli Area: Field Welding Inspection on Bar Joist Reinforcing 4-JR5's
STAGE OF MANUFACTURE:

Final
SURFACE CONDITION:

As Welded

ACUREN SERVICE CALL #:

Acuren Inspection, Inc.
 104 James Street  
 Smithville, Missouri 64089  
 Phone: 913.441.3451

www.acuren.com
A Higher Level of Reliability

SMI300642

Remote
Direct✔

Natural
Artificial✔

Light Level:
Light Meter Mfr:
Artificial Lighting: Approved Flashlight

VISUAL AIDS (EQUIPMENT MANUFACTURER & S/N):

N/A

LIGHTING: FC: 100
S/N: n/a

Lux:
Cal Date: N/A

MATERIAL:
Structural Steel

THICKNESS:
Various in.

QUANTITY:
N/A

COMMENT:
Periodic Inspection

SURFACE PREPARATION:
Welds Slagged
NDE PROCEDURE

VT-1
REV.

24
SPECIFICATION/CODE

AWS,AISC,IBC
REV./EDITION

2020

PARTS INSPECTED:

See Below
ACCEPTANCE STANDARD

Clause 7, RCSC, Sect 1704

REJECTED:

N/A
ACCEPTED:

N/A

SIZE:
N/A

MISCELLANEOUS:

Items Quantity Comments Accept/Reject
  
 Deli Area Bar 
Joist 
Reinforcing on 
4-JR5's 
  
 

All 
Described

Acuren arrived on site and met with Thomas Remus with HyVee who provided approved plans. Acuren 
observed the field modifications and reinforcing to 4 existing JR5 bar joists in Deli area between J-H/4-5.  
The final 1/3rd at the east end of the bar joists modifications were completed at this time.  All field welding on 
these bar joists modifications was observed to be in substantial compliance with AWS D1.1 and the 
approved contract documents. See modifications approved by the EOR in the attached email.  
 

Accept



Page 1 of 1VISUAL EXAMINATION REPORT

VT 100-1_a Rev. 04-18

Customer Contact:
Tyler Fadler

Per Diem:
na

Unit #:
na

No. on Job:
1

Travel if Applicable:    
Hours: 1.5 Miles Total: 80

Hours Worked: Total Hours:
41 to and to 4

CLIENT REPRESENTATIVE

Print Name / Signature Print Name / Signature

Stephen Randleman/

Date Inspection Level

CWI/ICC

Date

04/05/2021

Print Name / Signature Date

PEER REVIEW (IF APPLICABLE):

Client acknowledges that it is responsible for the failure of any items inspected to meet standards, and for remediation. Client has 15 business days following the date Acuren provides the Deliverable to inspect it, 
identify deficiencies in writing, and provide written rejection, or else the Deliverable will be deemed accepted. The Deliverable and other services provided by Acuren are governed by a Master Services Agreement 
(“MSA”). If the parties have not entered into an MSA, then the Deliverable and services are governed by the SOW and the “Acuren Standard Service Terms” (www.acuren.com/serviceterms) in effect when the 
services were ordered.

ACUREN INSPECTOR

Client acknowledges receipt and custody of the report or other work (“Deliverable”). Client agrees 
that it is responsible for assuring that acceptance standards, specifications and criteria in the 
Deliverable and Statement of Work (“SOW”) are correct. Client acknowledges that Acuren is 
providing the Deliverable according to the SOW, and not any other standards.

CUSTOMER:

Braun @ Hyvee Lee's Summit #2 Remodel 733403
DATE:

04/05/2021
LOCATION/ADDRESS:

310 SW Ward Rd  Lee's Summit, MO
CUSTOMER CONTACT:

Joe Lorensen/Thomas Remus
PART # / DRAWING #:

Approved Contract Documents
CUSTOMER PO #:

B2100276
CUSTOMER WO #:

ITEM DESCRIPTION:

Field Welds on New LS2 RTU #1 Roof Top Beams
STAGE OF MANUFACTURE:

In Process
SURFACE CONDITION:

As Welded

ACUREN SERVICE CALL #:CUSTOMER:

Braun @ Hyvee Lee's Summit #2 Remodel 733403
DATE:

04/05/2021
LOCATION/ADDRESS:

310 SW Ward Rd  Lee's Summit, MO
CUSTOMER CONTACT:

Joe Lorensen/Thomas Remus
PART # / DRAWING #:

Approved Contract Documents
CUSTOMER PO #:

B2100276
CUSTOMER WO #:

ITEM DESCRIPTION:

Field Welds on New LS2 RTU #1 Roof Top Beams
STAGE OF MANUFACTURE:

In Process
SURFACE CONDITION:

As Welded

ACUREN SERVICE CALL #:

SMI791932

Remote

Direct

Natural

Artificial

Light Level:

Light Meter Mfr:

Artificial Lighting: Approved Flashlight

VISUAL AIDS (EQUIPMENT MANUFACTURER & S/N):

N/A

LIGHTING: FC: 100

S/N: n/a

Lux:

Cal Date: N/A

MATERIAL:

Structural Steel
THICKNESS:

Various in.

QUANTITY:

N/A

COMMENT:

Periodic Inspection
SURFACE PREPARATION:

Welds Slagged

NDE PROCEDURE

VT-1
REV.

24
SPECIFICATION/CODE

AWS,AISC,IBC
REV./EDITION

2020

PARTS INSPECTED:

See Below
ACCEPTANCE STANDARD

Clause 7, RCSC, Sect 1704

REJECTED:

N/A
ACCEPTED:

N/A

SIZE:

N/A
MISCELLANEOUS:

Items Quantity Comments Accept/Reject

Field Welds 
on New LS2 
RTU#1 Roof 
Beams 

All 
Described

Acuren arrived on site and spoke with Thomas Remus and met with Ewell Erection who provided approved 
drawings. Acuren observed the field welds for new LS2 RTU #1  I-beams welded to existing columns.  All 
field welding was observed to be in substantial compliance with AWS D1.1 and the approved contract 
documents=Satisfactory. 
 

Accept




