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Revision to Construction Documents: 
 

Revision Number: 02  

Date:  January 10, 2023 

 
Project:  DBAT 
 

DA&E Project #: 20231 
 
Prepared By:  Davidson AE 

 
 
The following additions, deletions and/or corrections represent changes to the original permit documents. 

Changes shall become part of  the contract documents and be governed by practices and methods 
associated with such. Changes on each sheet are outlined below. Changes reflect the removal of the 
mezzanine and the removal of condensing units and addition of a ground mounted RTU. 

 
Item #  Description of Change 
 

1. A0.0 Sheet index has been updated with the removal of sheet A2.2. 
2. A0.1  

i.The mezzanine code plan has been removed. 

ii.The code review has been updated to ref lect no mezzanine. 
3. A2.1 The mezzanine stairs have been removed. A storage closet was added where a  

  stair was previously shown. 

4. A2.3 A storage closet was added where a stair was previously shown. 
5. A2.4 The second f loor mezzanine rcp was removed. An enlarged restroom plan is  

  provided with dimensions for the contractor. 

6. A3.1 NO CHANGE.  
7. A4.1 Wall sections are updated without the mezzanine. 
8. A4.2 Details are updated without the mezzanine. 

9. A5.1 The door schedule was updated with the removal of  the mezzanine. 
10.  A5.2 The f inish plan ref lects the updated plan. 
11.  A5.3 Mezzanine details were removed. 

12.  MP0.0 Section 16 for condensing units removed. 
13.  P1.0 Mezzanine removed f rom plan. 
14.  P1.1 Mezzanine remove f rom plan. 

15.  P2.0  Mezzanine plumbing removed. 
16.  M1.0  Mezzanine removed f rom plan. Condensing units replaced with a ground mounted  

  RTU. 

17.  M1.1 Mezzanine plan removed. 
18.  M2.0 Schedule and calculations updated to ref lect removal of  mezzanine and  

  condensing units, and addition of  RTU. 

19.  E0  Note 11 to coordinate vending and TV locations added. 
20.  E1  Mezzanine removed f rom plan. 
21.  E2  Mezzanine removed f rom plan. Condensing units replaced with RTU. 

22.  E3  Mezzanine plan removed.  
23.  E4   Schedule and riser updated with removal of  mezzanine and condensing units. 
24.  E5  NO CHANGE. 

 
Please contact us immediately, in the event any discrepancies are found. 
 

The End 


