



Substantial Completion and Temporary Occupancy Extension Request

Permit Number PRRES20250050	Date 7/31/2025
Project Name Highland Meadows Lot #201	Project Address 1059 SW FIORD DR

Instructions: This form must be completed to request the extension of additional time on a project.

Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

This TCO does need to be expended. Initially the buyers were going to be installing a fence and we were going to lay sod after. The homeowners have changed their mind so we have got the fence material out of there. We will be grading and moving forward with laying sod now.



LEE'S SUMMIT MISSOURI

Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

I am hoping we are ready for the final inspection within a month.

Name: Bruce Roach

Phone: 913-353-0655

E-Mail: permitting@summithomeskc.com

City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): _____

Date: _____

Development Services

220 SE Green Street | Lee's Summit, MO 64063 | P: 816.969.1200 | F: 816.969.1221 | cityofLS.net