



LEE'S SUMMIT MISSOURI

Substantial Completion and Temporary Occupancy Extension Request

Permit Number 20241111	Date 12-12-2025
Project Name	Project Address 2086 NW O'Brien Rd

Instructions: This form must be completed to request the extension of additional time on a project.

Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

We had Items in backyard that needed to be completed but access issues for building lot 150 to get to the back yard to build that house we were not able to finish the Items at lot 151 2086 NW O'Brien Rd. Our only access to build the back of the house at lot 150 was to go through the back yards on the west side as the elevations are steep and house is completed at lot 149 to the east.



LEE'S SUMMIT MISSOURI

Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

Items are now completed and we can call in for inspection to close out house.

Name: Kyle Youcick

Phone: 816 721 5809

E-Mail: Trumarkhames.kyle@gmail.com

City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): _____

Date: _____