



LEE'S SUMMIT MISSOURI

Substantial Completion and Temporary Occupancy Extension Request

Permit Number PRRE S20253286	Date 01/15/26
Project Name William P & Ashley L Streck	Project Address 1612 SW 27th St. Lee's Summit, MO 64082

Instructions: This form must be completed to request the extension of additional time on a project.

Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

— Difficulties finding time to complete work while my wife and I both work full time in healthcare and have a ~~dad~~ three and two year old at home.

Name: William Streck

Phone: 513-939-8932

E-Mail: will@streck.com

City Review:

This request will be reviewed by City Staff and the City Council. If additional information is required, the City Staff will contact you. Review and approval is required. The signed and sealed copy of this form must be submitted to the City Engineer for approval (City Use).

Date: _____



LEE'S SUMMIT MISSOURI

Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:
<https://devservices.cityofls.net/Permit/Locator>

April 2026

- Completion of trim, door jamb's, and pocket door in bedroom to complete scope of project.

Name: William Streck

Phone: 314-922-3122

E-Mail: wpstreck@gmail.com

City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): _____

Date: _____