



### Substantial Completion and Temporary Occupancy Extension Request

<b>Permit Number</b> 20242717	<b>Date</b> 1/29/26
<b>Project Name</b> 2315 SW SERENA PL	<b>Project Address</b> 2315 SW SERENA PL

**Instructions:** This form must be completed to request the extension of additional time on a project.

#### Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

please provide an additional 30 days for remaining inspection items to be complete  
all interior items have been complete, will correct remaining items asap weather  
pending



# LEE'S SUMMIT MISSOURI

## Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

**Name:** RANDY STEWART

**Phone:** 816-510-7850

**E-Mail:** RANDY@STEWARTBUILDERSKC.COM

### City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

**Approval (City Use):** \_\_\_\_\_

**Date:** \_\_\_\_\_

#### Development Services