



# LEE'S SUMMIT MISSOURI

## Substantial Completion and Temporary Occupancy Extension Request

<b>Permit Number</b> PRCOM20243864	<b>Date</b> 2-2-26
<b>Project Name</b> Crown Veterinary Hospital	<b>Project Address</b> 1901 NE TRAILS EDGE BLVD, LEES SUMMIT, MO 64064

**Instructions:** This form must be completed to request the extension of additional time on a project.

### Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

Still waiting on Spire to complete permanent gas line to the building and remove the current temporary connection.

Light poles are installed and working.



# LEE'S SUMMIT MISSOURI

## Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

We have been told by Spire representatives that the permanent gas line will be completed by the end of the month.

**Requested Date for Completion: 3-6-26**

**Name: Brian Maenner**

**Phone: 573-881-0280**

**E-Mail: [bpmaenner@intrinsicdevelopment.com](mailto:bpmaenner@intrinsicdevelopment.com)**

## City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

**Approval (City Use): \_\_\_\_\_**

**Date: \_\_\_\_\_**

### Development Services