



LEE'S SUMMIT MISSOURI

Substantial Completion and Temporary Occupancy Extension Request


Permit Number 2025-3425	Date 3-18-26
Project Name Trumark Homes LLC	Project Address 2612 NE Woodland Oak Dr

Instructions: This form must be completed to request the extension of additional time on a project.

Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

Sod Completion Due to weather



LEE'S SUMMIT MISSOURI

Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:
<https://devservices.cityofls.net/Permit/Locator>

April - May Depends on Weather

Name: MARK YANCIK

Phone: 816 564 5613

E-Mail: TRUMARKHOMES.MARK@GMAIL

City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): _____

Date: _____