



LEE'S SUMMIT MISSOURI

Substantial Completion and Temporary Occupancy Extension Request

Permit Number PRCOM20243864	Date 3-19-26
Project Name Crown Veterinary Hospital	Project Address 1901 NE TRAILS EDGE BLVD, LEES SUMMIT, MO 64064

Instructions: This form must be completed to request the extension of additional time on a project.

Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

Punchlist items associated with the building have been complete, however final CO hasn't been released as engineer completing as-built drawings for dam at lake.



LEE'S SUMMIT MISSOURI

Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

We have been told by Spire representatives that the permanent gas line will be completed by the end of the month.

Requested Date for Completion: 3-19-26

Name: Brian Maenner

Phone: 573-881-0280

E-Mail: bpmaenner@intrinsicdevelopment.com

City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): _____

Date: _____

Development Services