

---

**PUBLIC WORKS ENGINEERING DIVISION**

## Inspection Summary

---

Permit #: PRPWFC20163086, Public Works Infrastructure Permit - Commercial

SAINT LUKE'S EAST - WEST PARKING LOT

Address: 100 NE SAINT LUKES BLVD, LEES SUMMIT, MO 64086

---

This work has been inspected and the inspection results noted below. Please call for re-inspection once all corrective actions have been completed. Do not cover any work until approved.

---

Inspection Item:

<b>Inspection:</b>	<b>Inspector:</b>	<b>Outcome:</b>	<b>Date:</b>
PW-Street - Surface Course	Steve Robbins	Partial	Tuesday, March 21, 2017

Informational

- 1 Today they poured the temporary curb that was going to be asphalt, they decided to go with concrete. They still have one small section of asphalt to put in front of the entrance. Steve Robbins 03/21/2017 3:49 PM

Informational

- 1 Today I talked with Shaw Construction about the asphalt curbs, they are going to put in concrete ones instead, They were forming them up today. Steve Robbins 03/20/2017 4:23 PM

Informational

- 2 The surface course has been in 2", they still have a small section by each approach to finish. Today they were working on light posts. Steve Robbins 03/17/2017 4:20 PM

Informational

- 3 They are installing the surface 2" for the remaining part of the parking lot. At about 3 p.m. they were not done but thought they would finish this afternoon. Steve Robbins 03/16/2017 4:29 PM

Informational

- 4 No asphalt today. Probably not until thursday. Steve Robbins 03/14/2017 3:37 PM

Informational

- 5 This afternoon they starting installing the 2" of surface for the parking lot on the end that they finished the base on yesterday. It started raining at about 1:30 so they shut down for the day, it is suppose to be about 30 degrees in the morning so it is unlikely they will lay any surface tomorrow. Steve Robbins 03/09/2017 3:37 PM

Informational

- 6 They did not work today doing any asphalt because of the cold temperature, we are

expecting snow over the weekend so it will have to warm up. Steve Robbins 03/10/2017 3:36 PM

Informational

7 No work done today. Too cold and rainy. Steve Robbins 03/13/2017 3:46 PM

**Comments:**

---