

Survey Info

PRISM ID:	2888485 - Map - View CPR	Originator:	SRO Billing Integration	Business/Company Name:	CSS 2888485 4GEN CONSTRUCTION
Construction Type:	Single Site	Const Supervisor:	Steele, Kevin R	Address:	504 SW 3RD ST STE D
Process State:	CA - Funding Approved	Construction Coordinator:	Hulen, Jerry L - p2201329	City/State/Zip:	LEES SUMMIT, MO 64063
Project Status:	In Progress	Total Project Cost:	5427.56	Cross Street:	SW WALNUT ST
Input Date:	04/24/21	Total Passings:	4	Prop Dev Status:	
Hub:	HUB R - LEES-SUMMIT	Tentative Svc Dt:	06/18/21	Coax:	Yes
Node:	RQB - RQB	Entity:	1104	Fiber:	N/A
Construction Due Date:	07/02/21			Construction Survey Completed:	Yes

Project Design

CPR ID:	2840801			
Entity:	1104-Kansas City	Management Area:	CE3-Kansas City / Lincoln	
Map Grid:	Lat: 38 Deg 54' 41" N, Long: 94 Deg 23' 10" W	Services from Survey:		
Project Approved Date:	04/28/2021	Orig Tentative Svc Date:	06/15/2021	Est Fiber Splice Date:
Construction Sub Type:		Node Capacity:		Special Initiative:

Node: RQC

AFTER

TIE
POINT

RECONFIGURE

AMP REBALANCE