



## Substantial Completion and Temporary Occupancy Extension Request

<b>Permit Number</b> PRRES20212068	<b>Date</b> 9/20/22
<b>Project Name</b> Cardinal Crest Homes	<b>Project Address</b> 3213 SW Mary St

**Instructions:** This form must be completed to request the extension of additional time on a project.

### Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

Delays in getting subs to return, and waiting for updated land survey measurements on plot plan.



# LEE'S SUMMIT MISSOURI

## Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

We expect the updated land survey  
measurements to be completed by 9/30/22

Name: Adam Bancroft

Phone: 816-872-4043

E-Mail: adamb@cardinalcrestkc.com

## City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): \_\_\_\_\_

Date: \_\_\_\_\_

### Development Services