

## Bill Lyon

---

**From:** Tony Reames  
**Sent:** Friday, April 15, 2011 8:37 AM  
**To:** Kent Monter; Bill Lyon; Steve Aldridge  
**Cc:** Dena Mezger; Michael Anderson  
**Subject:** Fire Station #2 Substantial Completion

All –

Bill and I just had a conversation with Steve Aldridge about issuing substantial completion at Fire Station #2. All items are substantially complete. We informed Steve that we are putting in to practice receiving maintenance bonds on public infrastructure prior to issuing substantial completion. However, understanding that this is a capital improvement project (maintenance bonds being a requirement of the contract) and the D&C has not been officially changed, I felt comfortable with Bill issuing substantial completion, prior to receiving maintenance bonds, so the Fire Department could receive a TCO and begin moving into the station.

Tony G. Reames, PE  
Staff Engineer, Development Engineering & Inspections

City of Lee's Summit  
Public Works Department  
220 SE Green St.  
Lee's Summit, MO 64063  
(816) 969-1826  
(816) 969-1810 Fax  
[www.cityofls.net](http://www.cityofls.net)