



Substantial Completion and Temporary Occupancy Extension Request

Permit Number	Date
PRRES2021549C	11/11/2022
Project Name	Project Address
Tyler Gray residence	2812 sw hearthstone pl.

Instructions: This form must be completed to request the extension of additional time on a project.

Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

Homeowner contracted pool still not complete. Expected completion in The next 45 days.



LEE'S SUMMIT MISSOURI

Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

Pool is currently backfilled, coping set and patio expected to be pourec Soon. Sod to follow in the back yard when concrete is placed.

Name: Ryan Hamilton

Phone: 816-501-6216

E-Mail: Ryanwalkercustomhomes@gmail.com

City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): _____

Date: _____

Development Services

220 SE Green Street | Lee's Summit, MO 64063 | P: 816.969.1200 | F: 816.969.1221 | cityofls.net