



LEE'S SUMMIT MISSOURI

Substantial Completion and Temporary Occupancy Extension Request

Permit Number PRRES20213808	Date 12/20/2022
Project Name OS28	Project Address 3817 SW Maryville Pl. Lee's Summit, MO 64082

Instructions: This form must be completed to request the extension of additional time on a project.

Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

On the back of the house there is rock less than 6" from the siding. In the Spring (April 15, 2023), I will remove the rock and pour concrete to be within code compliance.

Can we get my email uploaded as the main contact for Osage and remove Justin, Dominic, Lloyd, and Joe so I can stay up to date

Development Services

220 SE Green Street | Lee's Summit, MO 64063 | P: 816.969.1200 | F: 816.969.1221 | cityofLS.net




LEE'S SUMMIT
MISSOURI

Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>



Name: Coulter Allen

Phone: 816-317-5690

EMail: Coulter@cloverandhive.com

City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): _____

Date: _____

Development Services

220 SE Green Street | Lee's Summit, MO 64063 | P: 816.969.1200 | F: 816.969.1221 | cityofLS.net