

City of Lee's Summit Development Services 220 SE Green Street Lee's Summit, MO 64063

Attention: Mitchell Schwarz

Ref: PRRES20221409

2022 SW Red Barn Ln, Lees Summit, MO 64082

Hook Farm Retreat lot 69

At this time SAB Construction LLC is requesting an extension for this permit. Due to delays by the potential buyer our workflow has been delayed substantially. We anticipate work to continue and inspections completed within the next 10 business days.

The home is currently scheduled to be completed by the end of May. We do anticipate some finishing material delays as selections are on back order per the manufacturers.

Please advise if any further explanation is required to grant this request for an extension.

Sincerely,

Greg Cox

Director of Operations