



LEE'S SUMMIT MISSOURI

Substantial Completion and Temporary Occupancy Extension Request

Permit Number PRCOM20216411	Date 1/12/23
Project Name Caliber Collision	Project Address 710 SE Blue Pkwy, Lee's Summit, MO

Instructions: This form must be completed to request the extension of additional time on a project.

Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

Waiting on the Engineering as-built drawing to be submitted, reviewed and approved.

We have submitted the revegetation bond to the city to address the seed areas that have not germinated yet.

Inspection is still needed drive by inspection now that awnings have been installed.



LEE'S SUMMIT MISSOURI

Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

We should have this completed and submitted to the city by next week

Requested Date for Completion: 2/13/23

Name: Brett Bitzer

Phone: 513-600-6293

E-Mail: Brett.Bitzer@deerfield1.com

City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): 

Date: 1-17-23