



LEE'S SUMMIT MISSOURI

Substantial Completion and Temporary Occupancy Extension Request

Permit Number PRRES20204750	Date 01.19.23
Project Name WOODSIDE RIDGE #9	Project Address 2005 NW ASHURST ST LEE'S SUMMIT, MO 64082

Instructions: This form must be completed to request the extension of additional time on a project.

Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

THE HOUSE WAS BEING USED AS A SALES MODEL UP UNTIL THIS MONTH. MOVING FORWARD THE SALES OFFICE IN THE GARAGE WILL BE REMOVED AND CONVERTED BACK INTO A STANDARD GARAGE.

Development Services

220 SE Green Street | Lee's Summit, MO 64063 | P: 816.969.1200 | F: 816.969.1221 | cityofLS.net



LEE'S SUMMIT MISSOURI

Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

THE CONVERSION OF THE SALES OFFICE
GARAGE BACK INTO A STANDARD GARAGE
WILL BE COMPLETE NOT LATER THAN 2/14/23.

Name:

JENNIFER ROSENBLUM

Phone:

816-434-5074 EXT. 320

E-Mail:

permitting@summithomeskc.com

City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): _____

Date: _____

Development Services

220 SE Green Street | Lee's Summit, MO 64063 | P: 816.969.1200 | F: 816.969.1221 | cityofls.net