



LEE'S SUMMIT

MISSOURI

Substantial Completion and Temporary Occupancy Extension Request

Permit Number PPRES20221053	Date 02-01-23
Project Name Spekterberg Enterprises	Project Address 3209 SW Saddle Creek Dr

Instructions: This form must be completed to request the extension of additional time on a project.

Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

Due to labor shortage, material shortage
Some projects take longer to get to
Inspection stage. Within a couple of
months this project will be ready for
an all rough inspection



LEE'S SUMMIT MISSOURI

Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

Name:

Billy Spellerberg

Phone:

816 550 5535

E-Mail:

spellerbergenterprises@gmail.com

City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): _____

Date: _____

Development Services

220 SE Green Street | Lee's Summit, MO 64063 | P: 816.969.1200 | F: 816.969.1221 | cityofLS.net