



LEE'S SUMMIT MISSOURI

Substantial Completion and Temporary Occupancy Extension Request

| | |
|---------------------------|---|
| Permit Number 20216183 | Date Feb 21, 2023 |
| Project Name | Project Address 2804 SW Hearthstone Pl |

Instructions: This form must be completed to request the extension of additional time on a project.

Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

We are waiting on weather conditions to allow for sod installation.



LEE'S SUMMIT MISSOURI

Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

We do not have a definitive completion date due to the unpredictable nature of the weather.

Name: Craig Bruning
Phone: 916.286.8713
E-Mail: cbruning@newmarkhomeskc.com

City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): _____

Date: _____

Development Services

220 SE Green Street | Lee's Summit, MO 64063 | P: 816.969.1200 | F: 816.969.1221 | cityofLS.net