



### Substantial Completion and Temporary Occupancy Extension Request

Permit Number 20216390	Date 3/06/2022
Project Name	Project Address 1705 SW 27th St.

**Instructions:** This form must be completed to request the extension of additional time on a project.

#### Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

Waiting for sod so we can do the As\_Built plot plan.



# LEE'S SUMMIT MISSOURI

## Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

We can not determine at this time when the sod will be installed.  
We are waiting on the weather conditions.

Name: Craig Bruning

Phone: 816.286.8713

E-Mail: cbruning@newmarkhomeskc.com

## City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): \_\_\_\_\_

Date: \_\_\_\_\_

## Development Services

220 SE Green Street | Lee's Summit, MO 64063 | P: 816.969.1200 | F: 816.969.1221 | [cityofLS.net](http://cityofLS.net)