



# LEE'S SUMMIT MISSOURI

## Substantial Completion and Temporary Occupancy Extension Request

<b>Permit Number</b> PRES - 2022 - 0388	<b>Date</b> 6-6-2023
<b>Project Name</b>	<b>Project Address</b> 2034 Sw Harvest Moon Lane

**Instructions:** This form must be completed to request the extension of additional time on a project.

### Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

Foundation has been complete and awaiting framers to begin.  
Prior market conditions have postponed the start of this home.