



# LEE'S SUMMIT MISSOURI

## Substantial Completion and Temporary Occupancy Extension Request

Permit Number PRRES-2022-0350	Date 6-6-2023
Project Name	Project Address 2038 Sw Red Barn Lane

**Instructions:** This form must be completed to request the extension of additional time on a project.

### Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

Foundation has been complete and awaiting framers to begin.  
Prior market conditions postponed the start of this house.  
Currently house is under construction.