



LEE'S SUMMIT

MISSOURI

Substantial Completion and Temporary Occupancy Extension Request

Permit Number <i>PRCOM200220956</i>	Date <i>July 5th, 2023</i>
Project Name <i>MEGAStorage USA - Lees Summit</i>	Project Address <i>520 NE Town Centre Drive</i>

Instructions: This form must be completed to request the extension of additional time on a project.

Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

Plantings (mainly seeding) has not reached 70% establishment with the property as a whole. We foresee this being achieved, with proper weather.



LEE'S SUMMIT MISSOURI

Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

We believe with proper weather this can be achieved in the next 30 days, but we will re-evaluate when we receive our 10-days until expiration notice.

Name: *Russ Taylor*

Phone: *309-573-4407*

E-Mail: *RTaylor@MegaStorageUSA.com*

City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): _____

Date: _____

Development Services