



# LEE'S SUMMIT

## MISSOURI

### Substantial Completion and Temporary Occupancy Extension Request

Permit Number <i>PRCOM200220956</i>	Date <i>August 4th, 2023</i>
Project Name <i>MEGAStorage USA - Lees Summit</i>	Project Address <i>520 NE Town Centre Drive</i>

**Instructions:** This form must be completed to request the extension of additional time on a project.

#### Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

***Concrete contractor to rework ADA sidewalks, at public sidewalk (South), to meet City Standards. This will be done within the next 10 days***



# LEE'S SUMMIT MISSOURI

## Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

***We were not aware of the City sidewalks work not meeting ADA Standards, and will remedy the issue with our contractor in the next 10 days.***

Name: *Russ Taylor*

Phone: *309-573-4407*

E-Mail: *RTaylor@MegaStorageUSA.com*

## City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): \_\_\_\_\_

Date: \_\_\_\_\_

### Development Services