



# LEE'S SUMMIT MISSOURI

## Substantial Completion and Temporary Occupancy Extension Request

<b>Permit Number</b> PRRES-2021-5797	<b>Date</b> 9/22/2023
<b>Project Name</b> Aspen Home Builders	<b>Project Address</b> 2031 SW Farm Field Ln

**Instructions:** This form must be completed to request the extension of additional time on a project.

### Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

One remaining work item. Adjust water meter to lid distance.  
Awaiting subcontractor scheduled date of September 27<sup>th</sup>.



# LEE'S SUMMIT MISSOURI

## Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

Subcontractor is scheduled for WEDNESDAY, SEPTEMBER 27<sup>TH</sup>.

Name: Aspen Home Builders

Phone: 816-728-9115

E-Mail: Trevor@aspenhomeskc.com

### City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): \_\_\_\_\_

Date: \_\_\_\_\_