



LEE'S SUMMIT MISSOURI

Substantial Completion and Temporary Occupancy Extension Request

| | |
|--------------------------------|---------------------------------------|
| Permit Number PRRES20221206 | Date Jan 4, 2024 |
| Project Name CB # 145 | Project Address 3529 SE Corbin Dr. |

Instructions: This form must be completed to request the extension of additional time on a project.

Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

Project still under construction. More time is needed to meet building standards.



LEE'S SUMMIT MISSOURI

Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

We do not have a definitive completion date due to the unpredictable nature of the weather.

Name: Craig Bruning
Phone: 916.286.8713
E-Mail: cbruning@newmarkhomeskc.com

City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): _____

Date: _____

Development Services

220 SE Green Street | Lee's Summit, MO 64063 | P: 816.969.1200 | F: 816.969.1221 | cityofLS.net