



# LEE'S SUMMIT MISSOURI

## Substantial Completion and Temporary Occupancy Extension Request

Permit Number <i>PRRES-20215797</i>	Date <i>01/11/2024</i>
Project Name <i>Aspen Home Builders</i>	Project Address <i>2031 Sw Farm Field Ln</i>

**Instructions:** This form must be completed to request the extension of additional time on a project.

### Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

*Adjust water meter to lid distance. Subcontractor lowered meter to give distance of 16 <sup>3</sup>/<sub>4</sub>". Will add extension to pit, to meet 18" min.*





# LEE'S SUMMIT MISSOURI

## Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

Water meter to lid height of 18" min. Work to be completed as soon as weather allows.

Name: Aspen Home Builders

Phone: 816-728-9115

E-Mail: trevor@aspenhomeskc.com

## City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): \_\_\_\_\_

Date: \_\_\_\_\_