



LEE'S SUMMIT MISSOURI

Substantial Completion and Temporary Occupancy Extension Request

Permit Number PRCOM200235121	Date 1/17/24
Project Name Executive Lakes	Project Address 5004 NE Lakewood Way

Instructions: This form must be completed to request the extension of additional time on a project.

Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

We are waiting for the electrical meter. Due to inclement weather, Everyg has not been able to get to the job.



LEE'S SUMMIT MISSOURI

Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

As soon as Evergy can install the electrical meter, the job will be complete.

Name: Susan Hughes

Phone: 816 927 6701

E-Mail: susan@camconstructioninc.com

City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): _____

Date: _____

Development Services

220 SE Green Street | Lee's Summit, MO 64063 | P: 816.969.1200 | F: 816.969.1221 | cityofls.net