



### Substantial Completion and Temporary Occupancy Extension Request

<b>Permit Number</b>	<b>Date</b>
PRRES20220641	3/7/2024
<b>Project Name</b>	<b>Project Address</b>
Cobey Creek #143	3537 SE Corbin DR

**Instructions:** This form must be completed to request the extension of additional time on a project.

#### Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

Project was affected by bad weather, and the holiday season. Final inspection required As build project is at Civil Engineer



# LEE'S SUMMIT MISSOURI

## Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

Project will move forward as soon as we have the updated As Build from the Civil Engineer.

**Name:** Bruce Roach

**Phone:** 816- 434 - 5074 ext 319

**E-Mail:** brucer@summithomeskc.com

## City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

**Approval (City Use):** \_\_\_\_\_

**Date:** \_\_\_\_\_

## Development Services

220 SE Green Street | Lee's Summit, MO 64063 | P: 816.969.1200 | F: 816.969.1221 | [cityofLS.net](http://cityofLS.net)