



LEE'S SUMMIT MISSOURI

Substantial Completion and Temporary Occupancy Extension Request

Permit Number PR RES 20220708	Date 3/12/24
Project Name House	Project Address 3204 SW Saddlebred Terr

Instructions: This form must be completed to request the extension of additional time on a project.


Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

Covid 19 Pandemic caused major supply chain delays. House is complete now & ready for final

Development Services

220 SE Green Street | Lee's Summit, MO 64063 | P: 816.969.1200 | F: 816.969.1221 | cityofLS.net



LEE'S SUMMIT MISSOURI

Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:
<https://devservices.cityofls.net/Permit/Locator>

House is complete.

Name: Brett Shelton

Phone: 913 - 645 - 7090

E-Mail: bshelton@ighomebuilders.com

City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): _____

Date: _____

Development Services

220 SE Green Street | Lee's Summit, MO 64063 | P: 816.969.1200 | F: 816.969.1221 | cityofLS.net