



LEE'S SUMMIT MISSOURI

Substantial Completion and Temporary Occupancy Extension Request

Permit Number PRES20213072	Date 4/8/2024
Project Name 1225 NE Goshen Dr.	Project Address 1225 NE Goshen Dr. Lee's Summit, MO 64064

Instructions: This form must be completed to request the extension of additional time on a project.

Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

I did not own the property.
I just bought this house and am trying
to finish all required items

Development Services

220 SE Green Street | Lee's Summit, MO 64063 | P: 816.969.1200 | F: 816.969.1221 | cityofLS.net



LEE'S SUMMIT MISSOURI

Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

calls placed to - Midwest Lawn & Garden
Austin Farms Sodding, Summit Lawn & Landscape,
Briggs Brothers Sod Farm, D & D Turf Farm,
Helt's Turf Farm and Siler Turf Farm.
- Austin is the only company I have heard
back from, → currently awaiting bid.
- Will hopefully be getting bids from others soon.

Name: Dustin Webster

Phone: (314) 629-4352

E-Mail: dwebster17@hotmail.com

City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): _____

Date: _____

Development Services

220 SE Green Street | Lee's Summit, MO 64063 | P: 816.969.1200 | F: 816.969.1221 | cityofLS.net