



Substantial Completion and Temporary Occupancy Extension Request

Permit Number	Date
PRRES20240550	8/22/24
Project Name	Project Address
OS 82	3734 SW Knoxville Ct

Instructions: This form must be completed to request the extension of additional time on a project.

Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

Failed city inspection items :

PLOT PLAN

- Plot plan not ready at the time of occupancy inspection
- Plot still needs a final grading

OCCUPANCY

- Seal exterior penetrations
- Sod, sump pump extensions and splash blocks are not installed
- Plot plan not ready

Waiting on as build back from Engineering solutions, once we have that back we will have landscaping and sod completed quickly



LEE'S SUMMIT MISSOURI

Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

Waiting on as build back from Engineering solutions, once we have that back we will have landscaping and sod completed quickly

Name: Bruce Roach

Phone: 913-353-0655

E-Mail: permitting@summithomeskc.com

City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): _____

Date: _____

Development Services

220 SE Green Street | Lee's Summit, MO 64063 | P: 816.969.1200 | F: 816.969.1221 | cityofLS.net