



Substantial Completion and Temporary Occupancy Extension Request

Permit Number PRRES20236296	Date 09/11/2024
Project Name Osage Lot 77	Project Address 2122 & 2124 SW HOLDBROOKS DR.

Instructions: This form must be completed to request the extension of additional time on a project.

Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

Sump Pump Extension finally installed. Inspection required to move forward. Sod also installed. Inspection ready there as well.



LEE'S SUMMIT MISSOURI

Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

Need inspections on Sump Pump and Landscape and Sod.
Expected to be completed by end of month.

Name: Bruce Roach

Phone: 816-246-6700

E-Mail: permitting@summithomeskc.com

City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): _____

Date: _____

Development Services

220 SE Green Street | Lee's Summit, MO 64063 | P: 816.969.1200 | F: 816.969.1221 | cityofLS.net