



Substantial Completion and Temporary Occupancy Extension Request

Permit Number PRRES20240545	Date 10/25/2024
Project Name OSAGE #46	Project Address 3711,3713,3715,3717 SW CLAYTON PL.

Instructions: This form must be completed to request the extension of additional time on a project.

Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

The only outstanding item is to lower the water meter in the yard. This is scheduled to be completed by the end of the day on 10/25/2024.



LEE'S SUMMIT MISSOURI

Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

The only outstanding item is to lower the water meter in the yard.
This is scheduled to be completed by the end of the day on
10/25/2024.

Name: BRUCE ROACH

Phone: 816-246-6700 ext. 311

E-Mail: permitting@summithomeskc.com

City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): _____

Date: _____

Development Services

220 SE Green Street | Lee's Summit, MO 64063 | P: 816.969.1200 | F: 816.969.1221 | cityofls.net