



### Substantial Completion and Temporary Occupancy Extension Request

<b>Permit Number</b> 20241515	<b>Date</b> 1/3/2025
<b>Project Name</b> HT 204	<b>Project Address</b> 1605 SW Buckthorn St

**Instructions:** This form must be completed to request the extension of additional time on a project.

#### Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

- water meter to be 14 to 18 inches from top of meter to well, lid ring
- identify sewer tracer wire



# LEE'S SUMMIT MISSOURI

## Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

Pending what weather does this weekend, we should have this done in the next 30 days. This has been sent to the utility plumber to repair, meter needs raised in pit and tracer wire will need to be located. Both items will be completed by the plumber

**Name:** Taylor Brinegar

**Phone:** 8169275340

**E-Mail:** Taylor@summithomeskc.com

## City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

**Approval (City Use):** \_\_\_\_\_

**Date:** \_\_\_\_\_

## Development Services

220 SE Green Street | Lee's Summit, MO 64063 | P: 816.969.1200 | F: 816.969.1221 | [cityofLS.net](http://cityofLS.net)