

Substantial Completion and Temporary Occupancy Extension Request

Permit Number PRRES20240530	Date 1/9/25
Project Name	Project Address 2528 NE Woodland Oak Cir

Instructions: This form must be completed to request the extension of additional time on a project.

Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

inclement weather has prohibited us
from completing the exterior items
for TCO