

Substantial Completion and Temporary Occupancy Extension Request

Permit Number PRRES20240001	Date 3/20/25
Project Name	Project Address 2604 NE Woodland Oak Dr

Instructions: This form must be completed to request the extension of additional time on a project.

Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

Finalizing last couple of TCO items