



### Substantial Completion and Temporary Occupancy Extension Request

<b>Permit Number</b> PRRES20243784	<b>Date</b> 3/31/2025
<b>Project Name</b> HT 80	<b>Project Address</b> 1539 SW Arbor Valley

**Instructions:** This form must be completed to request the extension of additional time on a project.

#### Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

- pay all fees
- final grade
- provide as graded plot plan
- sod
- splash blocks and sump pump discharge to extend 36" from foundation
- will check water meter at time of final grade and sod
- obtain issued lawn irrigation permit



# LEE'S SUMMIT MISSOURI

## Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

Waiting on As Graded plot plan from civil engineer, have not been given timeline when we should be receiving this. As long as we receive this soon we will be able to finish up in the next 30 days

**Name:** Taylor Brinegar

**Phone:** 8169275340

**E-Mail:** Taylor@summithomeskc.com

## City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

**Approval (City Use):** \_\_\_\_\_

**Date:** \_\_\_\_\_

## Development Services

220 SE Green Street | Lee's Summit, MO 64063 | P: 816.969.1200 | F: 816.969.1221 | [cityofLS.net](http://cityofLS.net)