



LEE'S SUMMIT MISSOURI

Substantial Completion and Temporary Occupancy Extension Request

Permit Number PRR E 520243549	Date 4-11-25
Project Name Lot 70 Monticello	Project Address 1237 NE Goshen Dr

Instructions: This form must be completed to request the extension of additional time on a project.

Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

Homeowner doing owe landscaping tired to do it last week but to wet to work on it. They are actually doing it today 4-11-25 Friday. Plot Plan requires landscaping in Backyard so that is what homeowners are doing today.



LEE'S SUMMIT MISSOURI

Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

Landsaping Backyard Friday 4-11-25
Should be completed to do inspection
Monday 4-14-25

Name:

Kyle Yancik

Phone:

816-726-5809

E-Mail:

Trumarkhomes.Kyle@gmail.com

City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): _____

Date: _____