



Substantial Completion and Temporary Occupancy Extension Request

Permit Number	Date
PRRES202405128	4/21/25
Project Name	Project Address
Hawthorn Ridge Lot #186	3221 SW Arboridge Cir

Instructions: This form must be completed to request the extension of additional time on a project.

Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

HT 186 needs the TCO extended to finish irrigation, sod, and landscaping. The homeowners had a fence put in. Now that is finished we have started irrigation but the weather did not allow for them to get back out this week.



LEE'S SUMMIT MISSOURI

Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

We need to finish up irrigation, then we can install landscaping and sod. Weather permitting, this should be finished in the next two weeks.

Name: Bruce Roach

Phone: 913-353-0655

E-Mail: permitting@summithomeskc.com

City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): _____

Date: _____

Development Services

220 SE Green Street | Lee's Summit, MO 64063 | P: 816.969.1200 | F: 816.969.1221 | cityofLS.net