



Substantial Completion and Temporary Occupancy Extension Request

Permit Number	Date
PRRES20245112	4/22/25
Project Name	Project Address
Hawthorn Ridge Lot #197	3215 SW Arbor Sound Dr

Instructions: This form must be completed to request the extension of additional time on a project.

Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

HT 197 is needing the TCO extended because we have not been able to install sod or irrigation yet. This lot required an asbuilt. The asbuilt has been shot in but I am waiting to get it back so we can proceed with irrigation and sod.



LEE'S SUMMIT MISSOURI

Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

They are calling for rain this week. Once we get the asbuilt back and the rain clears up we should have this finished within a month.

Name: Bruce Roach

Phone: 913-353-0655

E-Mail: permitting@summithomeskc.com

City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): _____

Date: _____

Development Services

220 SE Green Street | Lee's Summit, MO 64063 | P: 816.969.1200 | F: 816.969.1221 | cityofLS.net