



Substantial Completion and Temporary Occupancy Extension Request

Permit Number	Date
PRRES20245413	6/19/2025
Project Name	Project Address
Hawthorn Ridge Lot #189	3211 SW ARBORIDGE CIR

Instructions: This form must be completed to request the extension of additional time on a project.

Reason for Delay:

Provide a brief description of why the remaining items of work were unable to be completed during the initial completion period.

Yes, this TCO needs extended. HT 189 requires an asbuilt and I have requested this from the engineer. I am hoping to have this back by the beginning of next week at the latest. Once we receive the asbuilt we can move forward with irrigation and sod.



LEE'S SUMMIT MISSOURI

Schedule for Completion:

Provide a brief schedule of expected completion dates for the remaining corrective actions not yet complete. Inspections may be viewed by visiting this link and inputting the permit number:

<https://devservices.cityofls.net/Permit/Locator>

Weather pending, I am hoping we have this complete within a month.

Name: Bruce Roach

Phone: 913-353-0655

E-Mail: permitting@summithomeskc.com

City Review:

This request will be reviewed by City Staff associated with this project to determine if the extension is warranted. If additional information or clarification is needed, staff will contact the person below to resolve these matters. Reviews are typically completed within two business days and if additional time is required the signee will be contacted with the timeframe for completion.

Approval (City Use): _____

Date: _____

Development Services

220 SE Green Street | Lee's Summit, MO 64063 | P: 816.969.1200 | F: 816.969.1221 | cityofLS.net